
April 2010 Monthly Progress Report 

Contract Number: EP-S7-09-08 
Task Order 0005 Former United Zinc Smelter 

Site Project Code: A78QRP00 
Period of Performance September 29, 2009 - September 23, 2010 

Billing Period: April 1, 2010 - April 30, 2010 
Task Order Ceiling: $28,709.28 

Invoice Total: $4509.62 

1. Description of current work accomplished 
CGS staff focused efforts on completing the work required for the Draft PRP 
Search Report. 

Records Specialist prepared corporate narratives, corporate successor 
charts, scanned documents, filed documents, assisted in the review of the 
report and followed up on documents ordered. 

Regulatory Analyst attended meetings and Drafted the PRP Search Report. 

On-site Manager attended meetings with the EPA, completed monthly 
progress report and sent email notification to EPA that Records Specialist 
hours reached 91% on April 5. 

2. Deliverables 
Draft PRP Search report was delivered on April 27, electronically and 
hardcopy as required in the statement of work. CGS has received general 
comments from the EPA and is working on updating the report. 

3. Outstanding Issues/QA/QC Status/Resolutions 
On April 9, Regulatory Analyst sent email to TOPO in regards to difficulty in 
obtaining corporate documents. The Attorney and TOPO had no further 
suggestions for CGS staff. 

4. Projected Activity Next Period 
a. Estimated Direct Labor Hours: 40 hours 
b. Estimated Costs: $0 

Estimated hours are for updating and finalizing the PRP Search Report. No 
costs are estimated for direct materials or travel. 
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Travel/ODC: 
a. Supplies: $125.40 ($33.95 deferred to May) 
b. Travel: $0 
c. Total: $159.35 
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April 2010 Monthly Progress Report 

Direct materials expense of $33.95 has been deferred to May invoicing due to 
posting of CGS Corporate Visa. No travel occurred during this billing period 
for this site. 

6. Percentage of Work Completed: 85% 

7. Cumulative Work Completed 
a. Work Completed: 423.20 hours spent on document collection, review, 

logging information into database, copying, scanning, Title Search, 
Corporate Research, drafting PRP Search Report and administrative 
activities. 

b. Tasks: Project Planning, Information Gathering, Title Search, 
Corporate Research and PRP Search Report 

c. Dollars Expended: $19,919.88 

AMOUNT REMAINING $8,789.40 

ODC Remaining $6,222.86 
Total Amount Expended $19,919.88 
Percent ofBudget 
Expended 

69.38% 

Percent Remaining 30.62% 

Total CLIN Current 
Month Cumulative 

Total 
CLIN 

Percent 
CLIN 

Percent 

Hours Used Used Remaining Remaining Used 
RECORDS SPECIALIST 230 20.3 230 0 0% 100% 
REGULATORY ANALYST 175 72.9 143 32 18.29% 81.71% 
ONSITE MANAGER 50 7.3 45.2 4.8 9.60% 90.40% 
PROGRAM MANAGER 20 3 5 15 75.00% 25.00% 

Amount expended does not have retainage subtracted. Note amount expended 
differs from the invoice by $459.57, which is the amount of the ODC budget 
mathematical error. 
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April 2010 Monthly Progress Report 

Former United Zinc A78Q % Previous March April Cumulative 

Labor Classification: Completed Labor 
HRS 

Labor 
HRS 

Labor 
HRS 

HRS 

Task 1 - Project Management 
Program Manager 2 0 3 5 

On-Site Manager 27.5 10.4 7.3 45.2 

Task 2 - Information Gathering 100% 
Regulatory Analyst 14 7.1 0 21.1 

Records Specialist 141.5 15.4 10.1 167 

Task 3 - Title Search 100% 
Regulatory Analyst 23.5 2 0 25.5 

Records Specialist 10.9 18.5 7.1 36.5 

Task 4 - Corporate Successorship 100% 

Records Specialist 16.1 7.3 3.1 36.5 

Regulatory Analyst 0 14.5 8 22.5 

Task 9.3 - PRP Report 85% 

] Regulatory Analyst 0 9 64.9 73.9 

ODC Categories: 
J Task 2 - Document Collection $ 177.68 $ 15.65 5125.40 $ 318.73 
| Task 3 - Title Search $100.54 $ 0 $0 $ 100.54 

Other ODC $ 40.56 $ $ 17.31 $ 57.87 

Total ODC Expended $ 318.78 $ 15.65 $ 142.71 $ 477.14 

\ v \ 1 C H E N E G A " 

_£;t G L O B A L SERVICES, LLC 

~2T3 
Page 14 of 39 


